@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: August 28, 2015 REPORT NO.: 34 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. Milestone crews worked Saturday 8.22 on Phase 111 excavation and installation of storm piping and structures. They also continued the preparation of
8-22/8-23 subgrade for sidewalks and drive approaches in Phase II.
M The Contractor continued mass excavation and the installation storm system catch basins and laterals in Phase I11. They also continued excavation and
on. - . - . ! . h ;
8-24 grading of s!dewalks and drive approaches in Phase 11 as well preparation of subgrade and Harmon continued placement of sidewalks and drive
approaches in Phase Il.
T Milestone continued the installation of catch basin and 12” storm laterals in Phase I11 and they also continued mass excavation of this phase of the project.
ues. . - - - - . - . .
8-25 Milestone also continued subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk
and drive approaches in Phase I1I.
Wed. Milestone continued the installation storm piping and inlet structures in Phase 111. They also continued preparation of subgrade for sidewalks and drive
8-26 approaches in Phase 11. Harmon continued prep / placement of drive approaches, curb ramps and sidewalks in Phase 1B and II.
Thurs The Contractor continued the installation of catch basins and laterals in Phase I11. Milestone/Harmon also continued preparation and placement of
8-27. sidewalk sections, drive approaches and curb ramps. Additionally, Fulkerson seeded all disturbed areas in Phase IB from Marr Rd. to Brooks St.
Conducted Progress Meeting # 19
Fri. The Contractor continued the installation of Phase 111 storm system catch basins and laterals. They also continued excavation and grading of sidewalks and
8-28 drive approaches in Phase |1 as well preparation of subgrade and placement of sidewalks and drive approaches in Phase II.
Look Ahead . . . . - . . . .
for the week of Milestone crews will complete mass excavation and the installation of storm piping and structures in Phase I11. Milestone / Harmon crews will also
8-29 thru 9-4 continue preparation and placement of sidewalks, curb ramps, and drive approaches in Phases | and II.




